

CARP Projects Update Report

<i>Project Status</i>	<i>Project Title</i>	<i>Date Added to AP</i>	<i>CARP Project Champion</i>	<i>Update note on project at March 2006</i>	<i>Total Value of the project</i>	<i>Total CARP Funding Sought</i>
Active	Improvements to Pedestrian Routes in	01/11/2002	Ralph Henderson	Part delivered through the Safe walk to school plans. Some specific projects outstanding Cragbank to Carnforth footpath	£0	£0
Active	Improve child care in Carnforth - Children	01/11/2002	Mel Guilding	Application Approved by CARP Exec for joint feasibility study with Fire Station relocation & Enterprise center.	£1,300,000	
Active	Small Project Fund	16/03/2006		Initial Application submitted to CARP on 16 March 2006 for adoption into Action Plan. Expect full application in April 2006.	£106,000	£56,000
Active	To Improve Signage	01/11/2002	Tony R & Dave L	Seeking to build into the Town Centre Strategy as a result of the UDS.	£0	£0
Active	Festivals and events program	01/09/2004		Full bid received - Project approved subject to additional information being provided by applicant before project begins. Expect to see project start in April 2006	£99,000	£45,000

<i>Project Status</i>	<i>Project Title</i>	<i>Date Added to AP</i>	<i>CARP Project Champion</i>	<i>Update note on project at March 2006</i>	<i>Total Value of the project</i>	<i>Total CARP Funding Sought</i>
Active	Canal Side Regeneration - Lunds	01/11/2002	Ralph Henderson	Land owners deciding which developer to proceed with. Key Land owner (Fox) to make a decision by end of Feb.	£0	£0
Active	Improved Parking Facilities	01/11/2002	Bob Roe	This project has explored a number of options prior to the Urban Design Study. Seeking to deliver as part of the Town Centre improvements under UDS. Expect proposal for new parking provision in April	£0	£0
Active	Youth Café	01/11/2002	Signposts	Project just being addressed. Key stakeholders group being developed expect preliminary update on progress in next quarter.	£0	£0
Active	Public Realm Improvements - TCR	13/07/2005		Part of the recommendations in the UDS. Ongoing work as part of the Town Centre Steering group.	£0	£0
Active	Pathfinder Project. Lunds Field Quarry	23/03/2005	Ralph Henderson	Full bid submitted. Appraisal panel deferred. Additional information required before appraisal. Applicant to provide this ASAP.	£37,200	£17,350
Active	Guide Book for Town and Area	01/11/2002	Tony R & Dave L	Partially complete via the Carnforth Leaflet. Outstanding local walks leaflet re print.	£0	£0

<i>Project Status</i>	<i>Project Title</i>	<i>Date Added to AP</i>	<i>CARP Project Champion</i>	<i>Update note on project at March 2006</i>	<i>Total Value of the project</i>	<i>Total CARP Funding Sought</i>
Active	Iron Works Site	13/07/2005		Key site which can deliver many aspects of CARP / NWRA outputs. Links to Town Centre Steering group. RRO in negotiations with some owners to bring forward projects. Expect outline bids by May 06.	£0	£0
Active	Reduce Traffic - Town Centre	01/11/2002	Ralph H & Bob R	Linked to UDS and town centre group. Ongoing negotiations with TDG for relocation. This unlocks possibility of 'one way' traffic flow.	£0	£0
Active	Carnforth Business Park	01/06/2005		Planning approval gained. Not clear if CARP will need to fund any aspect of this project. However need to monitor its deliverability /impact. Possible link to TGD relocation	£0	£0
Active	Town Square Improvements - TCR	13/07/2005		To be addressed by the Town Centre Steering group	£0	£0
Active	Dev. Retail / Market Space	01/11/2002	Tony Rimmer	Following Urban Design Study Fire service have undertaken an options appraisal for relocation. Joint Feasibility study with Children Center & Enterprise Center on proposed new site.	£600,000	£0
Active	Development of a Canal Water bus	01/01/2003	Bob Roe	Project operator now preparing for second season of operation. First project claim cycle completed and running smoothly. First season expectations exceeded.	£360,000	£0

<i>Project Status</i>	<i>Project Title</i>	<i>Date Added to AP</i>	<i>CARP Project Champion</i>	<i>Update note on project at March 2006</i>	<i>Total Value of the project</i>	<i>Total CARP Funding Sought</i>
Active	Shop Front Improvement	13/07/2005		Part of the UDS. Planning not keen to be applicant. Seeking new Town Centre Strategy lead via other part of City Council.	£0	£0
Active	Improved Sports Facilities -	01/11/2002	Ralph Henderson	Feasibility study application recommended for approval. Advert for consultants to be out by March 2006.	£700,000	£0
Completed	Development of Partnership			Partnership structure finalised and operating procedures formalised to operate regeneration programme. Constitution, Memo of Understanding with City Council and other policy docs in place.	£0	£0
Completed	Develop Farmers Market	01/11/2002	Bob Roe	First year saw 12 Markets held and an agreement between partners to continue for 2006 support from Made in Cumbria. Bid from MIC expected April for additional support	£0	£2,000
Completed	Exhibition Old Rectory Warton	01/11/2002	Carol Robinson	Original scheme scaled back and CARP supported a reduced project in March 2005	£51,993	£2,000
Completed	Town Logo	01/11/2002	Tony Rimmer	Project complete	£0	£0

<i>Project Status</i>	<i>Project Title</i>	<i>Date Added to AP</i>	<i>CARP Project Champion</i>	<i>Update note on project at March 2006</i>	<i>Total Value of the project</i>	<i>Total CARP Funding Sought</i>
Completed	Specialist Status - High School	01/01/2004		CARP were formally requested to endorse and adopt this project. No other action required. School and CARP working on some other projects - Canal Boat and Community Enterprise Centre	£0	£0
Completed	CARP Map			Project completed	£0	£0
Dormant	Skills Development			SO 5 - needs major work to bring forward a project under this SO. Links to Business support. RRO to meet with relevant parties in April / May 06	£0	£0
Dormant	Improved entrances to Town	13/07/2005	Brian Jones	Outline ideas submitted by Brian Jones on this. Additional further work required.	£0	£0
Dormant	Affordable Housings	01/11/2002		No specific work however this will be some what addressed with the LFQ development. CARP needs to be clear about its position on this!	£0	£0
Dormant	Joint Marketing plan between Lancs	11/06/2003		No willingness shown by other towns previously to engage in this. However may be delivered via Tourism Marketing Project by CARP Ltd.	£0	£0

<i>Project Status</i>	<i>Project Title</i>	<i>Date Added to AP</i>	<i>CARP Project Champion</i>	<i>Update note on project at March 2006</i>	<i>Total Value of the project</i>	<i>Total CARP Funding Sought</i>
Dormant	Rail Visitors Attraction	01/11/2002			£0	£0
Dormant	Business Support Service	01/06/2003		Initial research undertaken by Lancaster Uni students April 2004 into business support needs. No work on this since then. Expect to pick up in April / May	£0	£0
Dormant	Restoration of Mainline Platforms at	01/11/2002	Bob Roe	Not aware of any work on this project.	£0	£0
Dormant	Com. Association	01/11/2002	Mel Guilding	Not aware of any work on this project. However a Residents Association on Highfield is being developed as spin off from the Skate Park project.	£0	£0
Dormant	Develop Rail Attraction - Steam	01/11/2002	Bob Roe	Project address through UDS. No possible progress possible with current owner at this stage.	£0	£0
Dormant	New Tourist Information Centre	01/11/2002		Following the pilot undertaken in 2004/5. Further funding was not available until CARP received its NWDA grant. Possible this project will not be included in Tourism project bid.	£0	£0

<i>Project Status</i>	<i>Project Title</i>	<i>Date Added to AP</i>	<i>CARP Project Champion</i>	<i>Update note on project at March 2006</i>	<i>Total Value of the project</i>	<i>Total CARP Funding Sought</i>
Dormant	Coastal Strip Evaluation	01/11/2002	Tony Rimmer & Dave	No work on this project	£0	£0
Dormant	Development of a town web site	01/11/2002	Dave Longley	Update required to current site. Requires an applicant to CARP for funds and project management. RRO reviewing options report to CARP Exec in April on way forward	£0	£0
Dormant	Rural IT Internet Training	01/11/2002		No work on project for some time.	£0	£0
Dormant	Improve Accessibility in Area	01/11/2002	Tony Rimmer	Access Officer and Highways have met CARP to seek to address this work focused on town centre.	£0	£0
Dormant	Wireless Boardband	08/09/2003		The Project is still viable however the sponsor has withdrawn from being the lead for the project. Possible social enterprise activity for CARP Ltd.	£0	£0
Dormant	Improve Cycle Provision	01/11/2002		Some aspects picked up in a number of other improvement projects i.e.. LFQ, safe routes to school, pathfinder project. Upgrade to Canal tow path.	£0	£0

<i>Project Status</i>	<i>Project Title</i>	<i>Date Added to AP</i>	<i>CARP Project Champion</i>	<i>Update note on project at March 2006</i>	<i>Total Value of the project</i>	<i>Total CARP Funding Sought</i>
Dormant	Dev. Property for Econ/Comm Use -	01/01/2003	Bob Roe	Cannot get a reply from Mason on the work undertaken in Urban Design Study.	£0	£0
Dormant	Joint Info Book to Canal Attraction	01/11/2002	Tony Rimmer & Dave	No Progress on this project. May be address as part of the co-ordinate marketing for the area under Tourism Project.	£0	£0
Pending Approval	New Outdoor Wheeled Youth	01/11/2002	Tony Rimmer	Project site rejected by Lancaster City Council Cabinet October 05 following objections from residents adjacent to site. On hold pending funding for new site study.	£120,000	£0